



**BOARD OF DIRECTORS**

**METROPOLITAN ATLANTA RAPID TRANSIT AUTHORITY**

**PLANNING AND CAPITAL PROGRAMS COMMITTEE**

**THURSDAY, JUNE 20, 2024**

**ATLANTA, GEORGIA**

**MEETING MINUTES**

**1. CALL TO ORDER AND ROLL CALL**

Committee Chair Stacy Blakley called the meeting to order at 10:18 A.M.

**Board Members**

**Present:**

Al Pond  
Freda Hardage  
Jim Durrett  
Kathryn Powers  
Roderick Frierson  
Stacy Blakley  
William Floyd  
Rita Scott  
Valencia Williamson  
Jacob Tzegaegbe  
Sagirah Jones

**Board Members**

**Absent:**

Russell McMurry  
Thomas Worthy  
Jennifer Ide  
Jannine Miller

**Staff Members Present:**

Carrie Rocha  
Melissa Mullinax  
Rhonda Allen  
George Wright  
Ralph McKinney  
Peter Andrews  
Kevin Hurley

**Also in Attendance:**

Justice Leah Ward Sears of Smith, Phyllis Bryant, Stephany Fisher, Kaci Gamble, Kenya Hammond, Abhay Joshi, Ian Karra, Paula Nash

**2. APPROVAL OF THE MINUTES**

**Minutes from May 23, 2024, Planning and Capital Programs Committee meeting.**

Approval of the Minutes from the May 23, 2024, Planning and Capital Programs Committee meeting. On a motion by Board Member Durrett, seconded by Board Member Powers, the motion passed by a vote of 10 to 0 with 10 members present.

**3. RESOLUTIONS**

**Resolution Authorizing the Award of a Contract for MARTA Utility Locate Services, IFB B50449**

Approval of the Resolution Authorizing the Award of a Contract for MARTA Utility Locate Services, IFB B50449. On a motion by Board Member Durrett, seconded by Board Member Hardage, the resolution passed by a vote of 10 to 0 with 10 members present.

**Resolution Authorizing the Solicitation of Qualification Statements for the Procurement of Final Design Services of the Candler Road Arterial Rapid Transit (ART), AE 50557.**

Resolution Authorizing the Solicitation of Qualification Statements for the Procurement of Final Design Services of the Candler Road Arterial Rapid Transit (ART), AE 50557. On a motion by Board Member Tzegaegbe, seconded by Board Member Hardage, the resolution passed by a vote of 11 to 0 with 11 members present.

**Resolution Authorizing the Solicitation of Qualification Statements for the Procurement of Final Design Services of the Stonecrest Transit Hub, AE 50558**

Approval of the Resolution Authorizing the Solicitation of Qualification Statements for the Procurement of Final Design Services of the Stonecrest Transit Hub, AE 50558. On a motion by Board Member Durrett, seconded by Board Member Frierson, the resolution passed by a vote of 11 to 0 with 11 members present.

**4. BRIEFING**

**Briefing - Five Points Outreach Update**

Ian Karra, Sr. Director Public Engagement, provided the Committee with an overview of the outreach and communications engagement plan for the Five Points Transformation project.

**5. OTHER MATTERS**

**Letter to Inform the Board - Resolution Authorizing the Award of a Contract for the Procurement of ABB 450 kw Pantograph for 32268 EV Conversion Project Utilizing the General Services Administration (GSA) Contract**

**6. ADJOURNMENT**


The Committee meeting adjourned at 11:14 A.M.

Respectfully submitted,



Tyrene L. Huff  
Assistant Secretary to the Board

# Resolution Authorizing the Award of Contract for the Procurement of MARTA's Utilities Locate Services, IFB B50449



## STATUS

- January 24, 2024 | The Office of Contracts, Procurement and Materials solicited bids for the procurement of MARTA's utilities locate services from fifteen [15] vendors.
- March 26, 2024 | MARTA received one [1] bid from incumbent service provider, International Design Services, Inc. dba IDS Global.
- May 16, 2024 | Audit determined that the proposal was fair, reasonable and supported with sufficient documentation.

## PURPOSE


- As mandated by the Georgia Underground Facility Protection Act, commonly known as the Georgia Dig Law, all facility owners operating or maintaining underground utilities must participate and cooperate with the GA811 Utilities Protection Center. MARTA maintains private electric utilities (MES) located throughout the Authority and adjacent properties and is therefore obligated to interface with GA811.
- Procurement of MARTA's Utility Locate Services is paramount to protecting MARTA's underground utility assets and ensuring the Authority's compliance with the Georgia Dig Law. Facility owners must mark utilities and respond to all locate requests prior to excavation. International Design Services, Inc. will perform this Work on the Authority's behalf.
- The contract also allows the utilities locate services provider to support internal MARTA stakeholders like the Office of Design, Engineering & Infrastructure and the Office of Facilities, as needed.

# COST

- The total value of the contract is **\$2,964,876.35**.
  - The contract value is based on unit pricing for an estimated number of locates. Contractor will only receive payment for the actual number of locates performed.

# SCHEDULE

- The utilities locate services provider will locate utilities as needed for a term of 3-years with two [2], one-year options.



## RECOMMENDATION

- The Office of Diversity and Inclusion assigned a 25% Disadvantaged Business Enterprise (DBE) goal on this procurement. **International Design Services, Inc. is a certified GDOT DBE.**
- Capital Programs, Expansion & Innovation recommends the Approval of a Resolution authorizing the General Manager/CEO or his delegate to enter into a Contract for the Procurement of MARTA's Utilities Locate Services, IFB B50449 with International Design Services, Inc.



### International Design Services, Inc's Relevant Work

- \* Dekalb County Path Maintenance
- \* Contractor Services to Perform Inspections of the Municipal Separate Storm Sewer Systems (MS4) DeKalb County
- \* Subsurface Utility Engineering (SUE) for SR 42 Realignment in McDonough, GA
- \* Incumbent MARTA Utilities Locate Services provider

**Request for approval of the Resolution Authorizing Award of a Contract for the Procurement of MARTA’s Utilities Locate Services, IFB B50449 to International Design Services, Inc.**

**Thank you**



**811 Know what's below. Call before you dig.**

Know the Color Code	
<b>WHITE:</b>	Proposed Excavation
<b>PINK:</b>	Temporary Survey Markings
<b>RED:</b>	Electric Power Lines, Cables, Conduit and Lighting Cables
<b>YELLOW:</b>	Gas, Oil, Steam, Petroleum or Gaseous Materials
<b>ORANGE:</b>	Communication, Alarm or Signal Lines, Cables or Conduit
<b>BLUE:</b>	Potable Water
<b>PURPLE:</b>	Reclaimed Water, Irrigation and Slurry Lines
<b>GREEN:</b>	Sewer and Drain Lines



The bid price was determined to be fair and reasonable based on the completed cost-price analysis.

H. Determination of Responsibility:

- Bond Check: N/A
- Reference Check: N/A
- Financial Responsibility: Yes
- Insurance Check: N/A
- On-Site inspection: N/A
- Arithmetic Check: Yes
- Debarred/Suspended List: Not listed on the debarred May 21, 2024

I. Protests received: None

J. Determinations Required: No

K. Sole Source: No

L. Single Bid: Yes

M. Non-Response to IFB:

<b>Description</b>	<b>Number of Firms</b>
Clearinghouse / Plan-rooms	6
Unable to perform the Work required	12
Did not have experience with Train Req's	1
Did not respond to survey request	15

## **Determination and Recommendation**

Staff recommends the award of a Contract to International Design Services Inc., to provide MARTA Utility Locate Services in the amount of \$2,964,876.35.

**RESOLUTION AUTHORIZING AWARD OF A CONTRACT FOR  
MARTA UTILITY LOCATE SERVICES, IFB B50449**

**WHEREAS**, the Authority's Office of Capital Programs Delivery has identified the need for MARTA Utility Locate Services, Invitation for Bids Number B50449; and

**WHEREAS**, on January 24, 2024, the Metropolitan Atlanta Rapid Transit Authority duly sent Notice of the Invitation for Bids to potential Bidders; and

**WHEREAS**, notice of the said Invitation for Bids was advertised in the local newspaper of the largest circulation in the Atlanta metropolitan area, once in each of the two weeks prior to opening bids; and

**WHEREAS**, all Bidders were given an opportunity to protest the bid instructions, specifications, and/or procedures; and

**WHEREAS**, on March 27, 2024, at 2:00 p.m., local time, one (1) bid was publicly opened and read aloud; and

**WHEREAS**, the Department of Internal Audit performed a cost/price analysis and determined that the bid price submitted by International Design Services Inc., is fair, reasonable, and

**WHEREAS**, the single bid submitted by International Design Services Inc., is a responsive and responsible and the bidder is capable of performing the Contract.

**RESOLVED THEREFORE**, by the Board of Directors of the Metropolitan Atlanta Rapid Transit Authority that the General Manager/CEO or his delegate be, and hereby is, authorized to execute a Contract on substantially the same terms and conditions as contained in the Invitation for Bids Number B50449, MARTA Utility Locate Services between the Authority and International Design Services, Inc., in the amount of \$2,964,876.35.

**Approved as to Legal Form:**

DocuSigned by:  
*Peter J. Andrews*  
A0EE047927B94DA

---

**Chief Counsel, Metropolitan Atlanta  
Rapid Transit Authority**



## **Design Services for Candler Road Arterial Rapid Transit (ART)**

Resolution Authorizing the Solicitation  
of Qualification Statements for Final  
Design Services of the Candler Road  
Arterial Rapid Transit, AE 50557

**June 20, 2024**



# Candler Road Arterial Rapid Transit Project Overview

- Locally Preferred Alternative (LPA) was adopted by MARTA Board of Directors in June 2023
  - 8-mile corridor connecting
  - GSU Perimeter College – Decatur Campus to MARTA’s Avondale Station
  - 47 stations/stops
  - Connects to future South DeKalb Transit Hub in vicinity of South DeKalb Mall
- Included in the RTCAA 15<sup>th</sup> Amendment and recommended in the DeKalb Transit Master Plan
- Upgrade to MARTA Route 15 – 2,000 weekday ridership



## Project Goals

- Deliver **Arterial Rapid Transit (ART)** service to Candler Road as promised in the RTCAA 15<sup>th</sup> Amendment
- Advance the ART program by providing **fast, frequent, and reliable** transit service on proven high-ridership corridors
- Advance **prosperity, connectivity, and equity** for a more livable Atlanta region



## Solicitation Details

- Completing preliminary design this Fall
- Final Design services will run into 2026
- The specific expertise required, but are not limited to the following:
  1. Project Management
  2. Architectural and Engineering ART System Design Services
  3. Safety Certification Support Services
  4. Public Engagement Support Services
- Construction completion/operational service in early 2029
- The Office of Diversity and Inclusion will review the proposal document during the pre-planning phase of the solicitation process to identify opportunities for disadvantaged, small, and minority business participation.



**Requesting Resolution Authorizing the  
Solicitation of Qualification Statements for  
Final Design Services of  
Candler Road Arterial Rapid Transit,  
AE 50557**

Thank You





**RESOLUTION AUTHORIZING THE SOLICITATION OF QUALIFICATION  
STATEMENTS FOR THE PROCUREMENT OF FINAL DESIGN SERVICES OF THE  
CANDLER ROAD  
ARTERIAL RAPID TRANSIT (ART), AE 50557**

**WHEREAS**, the Authority is authorized by Section 14(m) of the MARTA Act to procure goods and services without competitive bidding if it is impracticable to prepare adequate specifications and an adequate description on the basis of which to solicit competitive bids; and

**WHEREAS**, the General Manager/CEO has certified, in accordance with Section 14(m) of the MARTA Act, that the procurement of Final Design Services of the Candler Road Arterial Rapid Transit (ART) is impracticable through the solicitation of competitive bids; and

**WHEREAS**, award of a Contract for the Procurement of the Final Design Services of the Candler Road ART, after the solicitation of qualification statements and selection of a preferred proponent pursuant to Section 14(m) of the MARTA Act, is subject to approval by the Board of Directors.

**RESOLVED THEREFORE**, by the Board of Directors of the Metropolitan Atlanta Rapid Transit Authority that the General Manager/CEO, or his designee be, and hereby is, authorized to solicit qualification statements for the procurement of Final Design Services of the Candler Road ART by means other than competitive bidding, in accordance with Section 14(m) of the MARTA Act, through the use of Request for

Qualification Statements.

**Approved as to Legal Form:**

DocuSigned by:

*Peter J. Andrews*

---

**Chief Counsel, Metropolitan Atlanta  
Rapid Transit Authority**



## **Design Services for Stonecrest Transit Hub Solicitation**

Resolution Authorizing the Solicitation  
of Qualification Statements for Final  
Design Services of the Stonecrest  
Transit Hub, AE 50558

**June 20, 2024**

## Project Background

- 2007 Livable Centers Initiative (LCI) study recommended redevelopment around a transit facility
- Recommended in DeKalb Transit Master Plan
- Included in the RTCAA 15<sup>th</sup> Amendment
- Rider challenges: multiple stops spread around the area, inconvenient transfers, inadequate waiting conditions

## Project Goals

- Construct a new fully-equipped transit hub
- Provide consolidated transfer location with enhanced passenger amenities and services
- Provide dedicated space for bus layovers and a relief point for operators
- Provide multimodal access to MARTA services
- Ensure accommodations for current routes and future high-capacity service
- Design for future BRT service



## Purpose

- Transitioning from preliminary design to final design documents for the bid and construction of the Stonecrest Transit Hub.
- The Final Design will run into 2026
- The specific expertise required, but are not limited to the following:
  1. Project Management
  2. Architectural and Engineering Facility/System Design Services
  3. Safety Certification Support Services
  4. Public Engagement Support Services
- Construction completion/operational service in late 2027
- The Office of Diversity and Inclusion will review the proposal document during the pre-planning phase of the solicitation process to identify opportunities for disadvantaged, small, and minority business participation.



**Requesting Resolution Authorizing the  
Solicitation of Qualification Statements for  
Final Design Services of the  
Stonecrest Transit Hub, AE 50558**

Thank You



**RESOLUTION AUTHORIZING THE SOLICITATION OF QUALIFICATION  
STATEMENTS FOR THE PROCUREMENT OF FINAL DESIGN SERVICES OF THE  
STONECREST TRANSIT HUB, AE 50558**

**WHEREAS**, the Authority is authorized by Section 14(m) of the MARTA Act to procure goods and services without competitive bidding if it is impracticable to prepare adequate specifications and an adequate description on the basis of which to solicit competitive bids; and

**WHEREAS**, the General Manager/CEO has certified, in accordance with Section 14(m) of the MARTA Act, that the procurement of Final Design Services of the Stonecrest Transit Hub is impracticable through the solicitation of competitive bids; and

**WHEREAS**, award of a Contract for the Procurement of Final Design Services of the Stonecrest Transit Hub, after the solicitation of qualification statements and selection of a preferred proponent pursuant to Section 14(m) of the MARTA Act, is subject to approval by the Board of Directors.

**RESOLVED THEREFORE**, by the Board of Directors of the Metropolitan Atlanta Rapid Transit Authority that the General Manager/CEO, or his designee be, and hereby is, authorized to solicit qualification statements for the Procurement of Final Design Services of the Stonecrest Transit Hub by means other than competitive bidding, in accordance with Section 14(m) of the MARTA Act, through the use of Request for Qualification Statements.

**Approved as to Legal Form:**

DocuSigned by:

*Peter J. Andrews*

A0F5417927B94DA

---

**Chief Counsel, Metropolitan Atlanta  
Rapid Transit Authority**





# Five Points Transformation: Communications & Engagement

Ian Karra

Sr. Director of Public Engagement

June 20, 2024

# Communications & Engagement

## ➤ Goals

- ✓ Proactively communicate service impacts and alternate routes to customers
- ✓ Mitigate negative impacts to:
  - ✓ Station access & mode transfers
  - ✓ ADA access
  - ✓ Special events/incident resiliency
  - ✓ Access to Customer Services & Station Amenities
    - Ride Store
    - Reduced Fare
    - Lost & Found
    - MARTA HOPE program
    - MARTA Market
    - Station Soccer
    - Community Garden

**RIDER ALERT**

## Five Points Transformation

MARTA is renovating this station to improve your experience.

**Starting July 6**



Revised bus routes

**Starting July 29**



NO entry or exit; ADA changes

**NO change**



Rail service & transfers


Scan for service schedules and more info

**404-848-5000**  
[itsmarta.com/fivepoints](http://itsmarta.com/fivepoints)

To request this information in another language or in an accessible format, call 404-848-4837 or 404-848-6955 (TTY).

# Key Impacted Stakeholders

- **Customers:** Bus-to-bus transfers, bus-to-rail transfers, station entries/exits, Mobility riders



*Five Points Weekday Ridership by Means of Access*



# Key Impacted Stakeholders

- **Downtown Residents & Visitors**
- **Downtown Businesses & Employees:** Business Continuity & Employee Access
- **Jurisdictional and other Gov't Partners:** City of Atlanta, Fulton County, State of Georgia, Federal Government
- **Large Venues and Employers:** Mercedes-Benz Stadium, State Farm Arena, GWCC, Atlanta Convention & Visitors Bureau, Georgia Hotel Council



# Information Campaign

- Use MARTA channels & activate partner, institutional, and jurisdictional channels to distribute regular alerts to riders
  - ✓ **May 29:**
    - ✓ Distribute Partner Toolkit with sample outreach materials
    - ✓ Email blasts to 150,000 contacts and 1,300 stakeholder groups
  - ✓ **June 17-20:** Stakeholder briefings with partner and community organizations
    - ✓ Accessibility
    - ✓ Government/Institution
    - ✓ Community
    - ✓ Business
    - ✓ General
  - ✓ **June – August:** Present to neighborhoods, community organizations, NPU meetings, and other community infrastructure

FACT SHEET

## Five Points Transformation

### Starting Summer 2024

**Five Points is MARTA's largest and busiest rail station.**

MARTA is transforming Five Points Station into a vibrant city center with improved transit connectivity, increased safety, and enhanced customer amenities.



**4**  
rail lines



**8**  
bus routes



**25k**  
daily customers  
9,600 of which are street-level entries and exits

**The Five Points Transformation includes:**

- Deconstructing and replacing the existing concrete canopy with one that allows for ample light and ventilation
- Reconnecting Broad St to pedestrian traffic
- Establishing a centralized bus hub
- Incorporating community activities, public art, agriculture, gathering places and other customer amenities







Scan for service schedules and more info

404-848-5000  
itsmarta.com/fivepoints





# Signage & Wayfinding

## ➤ Preview Phase

- ✓ System-wide signage at stations, long-term parking, and trains and buses

## ➤ Closure Phase Wayfinding

- ✓ Five Points Interior: Closure of exits, wayfinding to alternate stations and bus routes
- ✓ Five Points Exterior: Wayfinding to alternate stations and project information
- ✓ Alternate Stations: Customized wayfinding for Downtown destinations (North, South, East, West Downtown sites)
- ✓ Bus Detour Stations: Additional wayfinding for new bus bays
- ✓ Mobility: Specific ADA signage for Five Points, Georgia State, and Peachtree Center shuttle locations



# Marketing & Communications

- ✓ **May 29** - External communications launch
  - ✓ Partner toolkit available
- ✓ **Two weeks before each service impact** - Media push
- ✓ **Week of July 1 & Week of July 22** - Daily media push
- ✓ **Weeks of July 8 - August 19** - Print, radio & digital display advertising
- ✓ **Direct customer communications:**
  - Website landing page
  - Social media (organic/paid)
  - Apps & Rider Alerts
  - Station announcements
  - Bus & Train announcements
  - Videos
  - Email Marketing



# Direct Outreach

2600 hours of rider contact on the system

- ✓ **Week of June 24: Business Canvass**
- ✓ **June 20 – July 6: Bus Rider Canvass Blitz**
  - ✓ Canvass MARTA patrons at Five Points station, affected bus routes
  - ✓ Bus hanger distribution with route detour information
- ✓ **July 8 – July 29: Station Impact Canvass Blitz**
  - ✓ Canvass plaza, platform, elevator, Mobility shuttle areas at station, and surrounding businesses to reach station entry/exit users
- ✓ **July 6 – early August**
  - ✓ Transit Ambassador Program at Five Points and bus reroute locations
- ✓ **Ongoing: Community Pop-ups**






# ADA Transfer Options

Select elevators will be closed during construction.

Two options for customers using elevators to transfer Southbound ↔ Westbound OR Northbound ↔ Eastbound:

- ✓ MARTA Mobility Shuttle
- ✓ Elevator turnbacks at adjacent stations



Example of southbound to westbound elevator transfer option.

# Accessibility Engagement

## ➤ Key strategies

- ✓ Provide overview of options for customers who need to use elevators
- ✓ One-on-one outreach to key advocacy organizations
- ✓ Incorporate feedback into service and outreach plans where possible
- ✓ Share previews of high-quality infographic, wayfinding campaign, and video resources
- ✓ Direct outreach with Mobility customers and elevator users

## ➤ Key Dates

- ✓ **June 6:** MARTA Mobility Town Hall
- ✓ **June 10 – 14:** One-on-one virtual meetings with advocacy organizations
- ✓ **June 17:** Virtual Accessibility Stakeholder Briefing
- ✓ **June-August:** Canvass Mobility shuttle drop-off areas, elevators, and station services

# Post-closure Support

- ✓ Transit Ambassador & Station Agent presence after 7/29
- ✓ Updates via [itsmarta.com/fivepoints](http://itsmarta.com/fivepoints)
  - ✓ Partner toolkit & FAQs
- ✓ Provide in-person updates to neighborhood, NPU, and partner meetings
- ✓ Monthly email Newsletter to FPT subscribers
- ✓ Customer Service IVR and Construction Rapid Response



## Share this Newsletter with Friends:

You can forward this newsletter to a friend or invite them to sign up for future updates on MARTA Rapid Streetcar and other MARTA Capital projects at the button below.

[Sign Up for Updates Here](#)

## Construction Impacts:

Over the next month, construction will be concentrated along the perimeter & outboard sections of Hank Aaron Drive between the I-20 on ramp and Grand Street. Traffic will continue to shift to the outer drive lanes so that construction crews can work in the interior lanes. Please pay attention to signage and team members directing traffic as needed in the area.

Commuters may expect the following construction impacts:

- Construction noise from 7:00 am-4:00 pm during working hours
- Periodic lane closures
- New traffic patterns
- Traffic delays and delays
- Asphalt paving
- ADA ramp improvements
- Relocation of utilities
- Periodic sidewalk closures for reconstruction
- Tree removal & replacement in partnership with Atlanta Beltline and Tree Atlanta

Weather and timing may impact schedules in construction and some allowances are needed to keep the project on schedule. Some jobs may need to continue after scheduled hours when traffic is at its lowest, but these jobs will comply with local noise ordinances. If weather delays occur during the week, the construction team may need to work during weekends. Please note any posted signage for potential impacts due to these changes.

## Bus Stop Impacts

**BUS STOPS THAT NEED TO BE TEMPORARILY CLOSED FOR CONSTRUCTION WILL HAVE BUS STOP SIGNS COVERED WITH CANVA BAGS AND A-FRAME SIGNAGE MARKING THE NEAREST STOP. FOR RIDER SAFETY, PLEASE DO NOT ATTEMPT TO BOARD OR DEPART FROM BUSES AT STOPS THAT ARE NEAR ACTIVE CONSTRUCTION.**

## RIDER ALERT

# Five Points Transformation

MARTA is renovating this station to improve your experience.

**Starting July 6**

Revised bus routes

**Starting July 29**

NO entry or exit; ADA changes

**NO change**

Rail service & transfers

## RIDER ALERT

Several bus stops along Route 55 will be impacted by the construction of MARTA Rapid Streetcar.

Please do not use bus stops that are relocating or are covered by the following signage:

If your bus stop is closed either morning or evening with cones (as pictured above), please use the nearest open bus stop. The bus stops identified by black circles on the map will be open for the majority 2024.

For questions and information about the bus service call MARTA Customer Service or 404-848-5999.

For project specific information call the Rapid Response Request Hotline (MOR) 404-848-5956 or visit [www.marta.com/customer-service](http://www.marta.com/customer-service)

Scan QR code in nearby project website

## Temporary Bus Stop Closures:

All bus stops directly on Hank Aaron Drive will be impacted by construction during this process. Please use the rider alert above which is also posted at bus stops along the route to find your nearest stop. As construction progresses, the construction team will shift traffic to the outer lanes to continue work on the inner traffic lanes. Please note posted signage as some bus stops will need to be relocated to accommodate traffic shifts.

Our team has identified the following stops that will need to be closed during most of

To request this information in another language or in an accessible format, call 404-848-4037 or 404-848-5665 (TTY).

# Inreach & Employee Engagement

- ✓ Toolkit distribution to superintendents, garages, break rooms
- ✓ Provide pocket resource guide to all frontline employees
- ✓ Resources posted to MARTA Intranet employee portal
- ✓ MARTALearn module to help all employees understand the project & customer service impacts
- ✓ Attend safety meetings and other departmental meetings
- ✓ Digital billboards at MARTA HQ & Facilities





Thank You



# MEMORANDUM

**DATE:** June 20, 2024

**TO:** Board of Directors

**FROM:** Capital Programs Delivery

**SUBJECT:** RESOLUTION AUTHORIZING THE AWARD OF A CONTRACT FOR THE  
PROCUREMENT OF ABB 450 kW PANTOGRAPH for 32268 EV CONVERSION  
PROJECT  
UTILIZING THE GENERAL SERVICES ADMINISTRATION (GSA)

MARTA's Capital Programs Delivery has identified the need to remove the scope of work from the existing Siemens P47634 for the 32268 EV Conversion Project Contract, the SI Charge UC 450 Power Control Cabinet and Urban Mast Pantograph Package in Exhibit A, Specifications and Scope of Work as follows:

1. Item D - One (1) SICHARGE UC450™ Power Control Cabinet and Urban Mast Pantograph Package; and,
2. Related Additional Services to be provided,
  - a. Item A - Warranty;
  - b. Item B - Data Monitoring and Reporting via the Siemens Cloud (EVC3);
  - c. Item C - On-Site Commissioning and Testing for all equipment;
  - d. Item D - Factory Testing of all equipment to be witnessed by MARTA; and,
  - e. Item E - Training MARTA personnel.

and is informing the Board of Directors of its intent to utilize the State of Georgia Contract.

In discussions with MARTA on Jan 9, 2024 and in the letter dated Jan 16, 2024, it was confirmed that Siemens will no longer be developing the SICHARGE UC 450 kW charger and Urban Mast Pantograph for production and market release.

The proposed alternate 360 kW Heliox charging equipment is not considered an equivalent substitution for the SICHARGE UC450™ Power Control Cabinet and Urban Mast Pantograph Package originally contracted. Further, based on our discussions, Siemens does not currently have a commercially available product that is compatible to match the performance needed for MARTA's charging applications. The procurement of the ABB charger model HVC 450PD from ABB E-mobility AB is an equivalent substitution for the SICHARGE UC450™ Power Control Cabinet and Urban Mast Pantograph Package and



2424 Piedmont Road, NE  
Atlanta, GA 30324-3330

aligns with the units being installed by AW on the Summer Hill project.

This procurement is being funded with Local Capital funds and is estimated to cost around \$1.1M based on the cost of the same equipment at the Summerhill Project. The Authority plans to utilize the General Services Administration Contract for the procurement of the ABB charger model HVC 450PD.